
Quarterly Progress Report

Task

Corridor Identification and Modeling Needs

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Review of Existing Data Sources and Identification 
of Additional Data Needs
Modification of VISTA Simulation and Routing 
Models
Data Conversion and Input into the VISTA DB
Validation and Testing of the VISTA Simulation 
and Routing Models¡¦ Performance
Development of Two Tutorials and Training of the 
NJDOT Engineers in the VISTA environment
First Year Report with Documentation of the 
Simulation and Routing Models
Improvements to the Simulation and Routing 
Models based on the outcome of Task 6
Development of a Cost/Benefit Analysis Module for 
the NJDOT ITS Priority Corridor
Additional Data Needs and Conversion to the 
VISTA DB
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20 30 4.8

10 90 3.6

Validation and Testing of the Cost/Benefit Analysis 
Module

6 50 60 3.6

Final Report, Enhancement of the Tutorial and 
Training

5 20 70 3.5

5 50 60 3Final Report

81.9TOTAL 100 %  %

 Project Title: Development of a Simulation/Assignment Model for an ITS Priority Corridor 
in New Jersey

 Pincipal Investigator:
Chien, Steven I-Jy

 NJDOT Research Project Manager:
Karl Brodtmat, NJDOT

 Period Starting: 03/01/2001

 RFP Number: 1999-27

 Task Order Number/Study Number:
NCTIP-32

1.Progress this quarter by task:
1. A two-day training workshop on the implementation of VISTA has been 
delivered. A comprehensive training material on the theory and functionality of 
VISTA has been delivered; December 2002.
2. A new DTA model has been calibrated that included several case studies: work 
zone study, weather condition study, air pollution study, bus preemption study, 
and VMS study.
3. A preliminary cost/benefit analysis module has been initiated.
4. A set of park and ride facilities close to the I-80 corridor have been 
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 Total Project Budget (# Years) $375,100.00
 Total Project Expenditure to date $325,200.00
 % of Total Project Budget Expended 86.70%

 Task Order Number/ Study Number NCTIP-32
 Current Task Order Budget (# of Years) $375,100.00
 Actual Expenditure to Date Against Current Task Order $325,200.00
 % of Current Task Order Budget Expended 86.70%

   

6. Budget summary:

incorporated into the VISTA system. A set of bus routes and train routes 
associated with the Park and Rides program have also been incorporated.
5. Work started in the implementation of VISTA to model a set of New Jersey 
Transit bus routes in Newark, NJ.

1. Prepare the final workshop for NJDOT engineers and planners.
2. Complete the modules for cost/benefit analysis.
3. Incorporate the VISTA system to model New Jersey Transit bus routes in 
downtown Newark, NJ.  This is in conjunction with the project sponsored by the 
Great Cities University Consortium (CCNY-CUNY), the TIDE center (NJIT).
4. Incorporate a sample of Park and Ride facilities into VISTA and emulate the 
bus and train routes that serve these facilities. This is in conjunction with 
the Park and Rides project of NJDOT.
5. Complete the final report.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

Prepare materials for the final workshop of this project at NJDOT
Developing Cost/Benefit Analysis Module

The date for the workshop is not determined. We are waiting for the response from 
Mr. Patrick Vannozzi, NJDOT.

Year2

Year2
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